
Overview: POA-CESU 19-01 Natural Resources Support Nellis Air Force Base 
Nevada. Cooperative Ecosystems Studies Unit. 

 
1. Create Draft Work Plan. 
2. Monitor Wetlands. 
3. MGT, Species at Risk. 
4. MGT, Species, Migratory / Neo-Tropical Bird. 
5. MGT, Species, Candidate Species. 
6. MGT, Habitat, Unique Habitats & Rare Plants. 
 
See Scope of Work for detailed information. 
 

Period of Performance is:  18 months from date of award. 

Estimated Total Funding: $616,500 Anticipated Number of Awards: 1 

Contents of Full Text Announcement 
I. Funding Opportunity Description 1. Project description, objectives & 

background 
II. Award Information 2. Project Tasks and Requirements 
III. Eligibility Information 3. Logistics 
IV. Application Information 4. Government Furnished Info & 

Equipment 
V. Application Review Information 5. Data Collection & GIS Requirements 

 6. Deliverables 
 7. Period of Performance 
 8. Points of Contact 
  

Contact Information: Questions that are related to Grants.gov including registration and system 
requirements should be directed to the Grants.gov contact center at 1-800-518-4726. For assistance 
with this funding Opportunity Announcement please contact Olen.R.Northern@usace.army.mil 

Funding Agency: 
 
US Army Corps of Engineers, Alaska District 
2204  3rd street 
JBER, AK.  99506 

Funding Instrument:   Cooperative Agreement 
Funding Opportunity No: POA-CESU-19-01 
CFDA No: 12.632 
Program Title: Legacy Resource Management 
Program, Sikes Act 670c-1 

Issue Date:       8 December 2018 Application Due Date:    7 January 2019 



 
Instructions to Applicant: The complete Funding Opportunity Announcement, application forms and 
Instructions can be downloaded directly from Grants.gov. 
 
 
Applications in response to this Funding Opportunity Announcement must be submitted by 2:00PM Alaska time, 
on the Application Due Date shown above. Applications may be submitted by mail, e-mail, or via the internet 
through Grants.gov. Each applicant is responsible to ensure their application has been received timely. 
 
 
Applicants will have a Dun and Bradstreet Data Universal Numbering System (DUNS) number, and registered  
 
 
See section IV of the Funding Opportunity Announcement for complete application submission information. 

Section I: Funding Opportunity Description 

POA-CESU 19-01 Natural Resources Support Nellis Air Force Base Nevada. 
Cooperative Ecosystems Studies Unit.Section II: Award Information 

Cooperative Agreement, $616,500 with a 18 month period of performance Beginning on the date 
of award. 

Section III: Eligibility Information 

Eligible Applicants – CESU participants. 

Section IV: Application and Submission Information 

1. Address to Request Application Package 

The complete funding opportunity announcement, application forms, and instructions are available 
for download at Grants.gov. USACE is not responsible for any loss of internet connectivity or for 
an applicant’s inability to access documents posted at the referenced website. 

The administrative point of contact is Olen Northern, (907) 753-2525, 
Olen.R.Northern@usace.army.mil. 

2. Content and Form of Application Submission 

All mandatory forms and any applicable optional forms must be completed in accordance with the 
instructions on the forms and the additional instructions below. 

a. SF 424 - Application for Federal Assistance 

b. SF 424 A – Budget Information for Non-Construction Programs 

c. SF 424 B – Assurances – Non-Construction Programs 

d. Program Narrative – Brief program description illustrating applicant’s ability to 
meet the goals and objectives described in Section I of the announcement. 

Application shall be submitted NO LATER THAN 7 January-2019 



3. Submission Instructions 

    Applications may be submitted via e-mail and, or the internet. 

a. Internet: 

Applicants are required to submit proposals through Grants.gov. Applicants are 
responsible for ensuring that their Grants.gov proposal submission is received in 
its entirety. The Government bears no responsibility for data errors resulting from 
transmission of conversion processes associated with electronic submissions. The 
Government will bear no responsibility for delays in submissions due to technical 
difficulties at or with the Grants.gov website. 

All applicants using Grants.gov to submit proposals must be registered and have 
and account with Grants.gov. It may take up to three weeks to complete 
Grants.gov registration. For more information on registration, go to 
http://www.grants.gov/ForApplicants. 

b. E-mail: 

If there is an issue with submission to Grants.gov, please contact the Corps at the 
email addresses below. Format all documents to print on Letter (8 ½ x 11”) paper. 
E-mail proposal to Olen.R.Northern@usace.army.mil 

Section V: Application Review Information 

1. Evaluation for Selection to receive consideration for award, the proposal must meet the 
requirements set forth in this FOA and be presented with adequate detail to assure the 
evaluator(s) have a good understanding of the proposed requirement(s). All proposals 
will be evaluated to determine the extent to which each offeror demonstrates a clear 
understanding of the requirements of the announcement, Scope of Work (SOW), and 
FOA. 

Each potential recipient shall submit a proposal that completely addresses all evaluation 
criteria and specifically identifies how each requirement will be satisfied. Technical 
proposal shall be no longer than 15-pages, font 12 (This page limitation is in addition to 
all required forms). All questions shall be submitted no later than 17 December 2018 at 
2:00PM Alaska time. 

2. Basis of Award: The selection decision will be based on the NFE offering the best 
overall value to the Government, with consideration given to all factors described below 
(weighted in descending order of importance). Proposals will not be ranked. The 
Government will not award a Cooperative Agreement to a grantee whose proposal 
contains a deficiency. The selection will not be based on lowest proposed cost, it will be 
based on an analysis of each criteria listed below. The proposal document shall be 
outlined as shown below. 



SCOPE OF WORK 
NATURAL RESOURCES SUPPORT  
NELLIS AIR FORCE BASE (NAFB) 

COOPERATIVE ECOSSYSTEM STUDIES UNIT (CESU) 
Project Cost Ceiling:  $616,500 

 
  
1. GENERAL   

 
Projects for execution under this CA by USACE do not include any functions to be performed 
that are inherently governmental. This determination is made with the assessment that places 
emphasis on the degree to which conditions and facts restrict the discretionary authority, 
decision-making responsibility, or accountability of Government officials using recipient 
services or work products.  
 
This CA shall not be used for performance of personal services. These tasks provided by the 
customer for execution under this CA by USACE do not include functions to be performed that 
are personal services. 
Any modifications to Cooperative Agreement activities as outlined by this SOW must be 
coordinated through the Grants Officer’s Technical Representative (GOTR) and approved by 
the Grants Officer (GO) prior to Non-Federal Entity (NFE) implementation. 

2. OBJECTIVES 
 
The objectives of the work to be performed under this cooperative agreement are to conduct 
natural resource tasks on the federal lands belonging to Nellis Air Force Base (AFB), and to 
prepare reports detailing the results of this work for submission to the USACE Alaska District 
point of contact (POC), AFCEC Nellis Installation Support Section (ISS) POC, and Nellis 
Natural Resource POC.  

 
3.  MAJOR REQUIREMENTS AND TASKS 
 
3.1. MONITOR WETLANDS (RKXF197312) 

This study will expand upon work started on surveying the surface waters of the Nellis Test 
and Training Range (NTTR) for seeps and springs as authorized under the Sikes Act.  This 
study will determine location using Global Positioning System (GPS); in addition a survey will 
be made to see if there are any rare, threatened or endangered plants and animals as defined 
under the Endangered Species Act at these locations.  The Sikes Act authorizes the Secretary 
of Defense to develop lands for conservation and rehabilitation of military reservations.  The 
Endangered Species Act provides a means whereby the ecosystems upon which endangered 
and threatened species depend may be conserved, and to provide a program for the 
conservation of these species.  Increased pressures from the Southern Nevada Water Authority 
and other agencies interested in using waters on Air Force lands make the need for this study 
urgent.   



The purpose of this task is for the NFE to conduct seeps/springs survey and inventory on 
various areas on the NTTR.  Areas to be studied will be prioritized based on these areas of the 
NTTR where outside pressures pose the largest risk to natural resources.  The NFE will have 
adequate experience in working on wetlands/seeps/springs and determining water quality. 
Based on range access restrictions and mission training activities, field work will often be 
required to be conducted on weekends and holidays, in addition to normal weekdays. Required 
field work must be completed during biologically accepted activity (breeding, migratory, 
wintering, nesting, blooming,) seasons, based on range access availability. Surveys may be 
required to be conducted outside of the normal seasons if stipulated by various land/wildlife 
managing agencies and as approved by AFCEC/Nellis ISS and the Nellis-Natural Resources 
Program Manager.    

Scope 
The overall purpose of this project is to continue to map, photograph, survey, and determine 
water quality and volume of each seep/spring survey on the NTTR, and provide best 
management practices to sustain military air training operations and readiness through 
ecosystem management. The project’s product will be the continuation of mapping seeps and 
spring locations, water quality, and condition. GIS data such as spring or seep designation, 
location, surrounding vegetation and wildlife use will be collected and entered into the Natural 
Resources GIS data base. 
NFE personnel must be able to obtain clearance for NTTR and will be escorted by a 
Government employee/escort at all times while on the range.  All specialized equipment must 
be cleared for use on the range prior to start of the project.   The NFE will use rental or company 
vehicles, or helicopters, and as available Government owned vehicles (GOVs) for use on the 
range.  No privately owned vehicles (POVs) are allowed on the range.  Areas for surveys will 
be determined based on scheduled activities and range access.   
Required photographs will be taken by a Government employee and not released for NFE use 
until after being cleared through the NTTR XPN office.    

Initial Meeting 
Within 30 days of award of this task order, the NFE will schedule an initial project kick off 
meeting with all parties involved (Nellis AFB, AFCEC/Nellis ISS, NFEs, etc.) to develop a 
project work schedule to implement the SOW. All deliverables/tasks will be submitted within 
the required timeframes as identified. 
The NFE shall work with the Nellis-Natural Resources Program Manager to establish priority 
areas of survey areas to evaluate, map, and monitor seeps and springs on the NTTR.  This 
determination should be made based on mission priority, range access, or by habitat priority 
as determined by the Nellis-Natural Resources Program Manager.  Due to NTTR mission and 
training prioritization schedules and access restrictions, implementation of fieldwork 
activity/schedules may be required to be changed, as agreed upon as necessary by the NFE, 
AFCEC/Nellis ISS and the Nellis-Natural Resources Program Manager.       



Review Existing Data/Fieldwork Preparation    
The NFE shall review historic wetlands, seeps, and springs data and information for the NTTR. 
Utilize existing datasets and GIS layers/aerial imagery to plan out locations for fieldwork and 
coordinate proposed locations with the Nellis-Natural Resources Program Manager by 
submitting a proposed schedule for the year.  The schedule shall be updated by the first of each 
month.  Field requests and maps shall be submitted at least 30 days prior to each field event 
for coordination and approval. 
Coordinate with the Nellis-Natural Resources Program Manager to arrange and prepare for 
supplies, equipment, personnel, transportation, range access information, etc. in preparation 
for field events. Certain equipment and supplies must be picked up at Nellis AFB from the 
Natural Resources Program Office.  Equipment may be checked out at the start of the field 
season or as needed and returned after the field season is completed. 

Fieldwork 
The NFE will perform fieldwork for this project in order to conduct wetlands, seeps, and spring 
surveys and monitoring on the NTTR. Protocols for surveys will be coordinated with the 
Nellis-Natural Resources Program Manager during the initial meeting and submitted prior to 
the start of field work.   

Draft/Draft Final/Final Project Reports 
Three (3) copies of a draft project report will be submitted within 60 days of the conclusion of 
the field season. Nellis AFB will coordinate and consolidate Air Force comments/corrections 
on the draft within 30 days. Upon receipt of comments/corrections, on the draft project report, 
3 copies of a final draft project report will be submitted within 30 days for final review. Air 
Force review and comments on the final draft project report will be conducted within 30 days. 
Ten (10) hard copies and ten (10) electronic copies of the final project report will be due within 
30 days upon receipt of Nellis AFB comments on the final draft project report. The reports 
shall be submitted on a staggered schedule with no more than three reports submitted per week.  
If more than three reports are submitted in a week, then additional time will be needed for 
governmental review.  The project report format and contents will be approved during the 
initial project meeting by the Air Force.  The report will include but is not limited to an 
executive summary, site characterization, survey methods, field notes and data sheets, results, 
population trend data where applicable, discussion and management recommendations, and 
military mission implications. Maps and drawings will be provided. All documents shall be 
provided in Microsoft Word and pdf formats. All photographs, data, and original data forms 
will be provided to 99 CES/CEIEA. 

3.2. MGT, SPECIES, SPECIES AT RISK (RKXF196314)  
This study will continue the process of surveying the NTTR, Nellis AFB, and Creech AFB for 
populations of wildlife species at risk as authorized under the Sikes Act and to determine if 
there are any rare, sensitive species of concern, threatened or endangered species, as defined 
under the Endangered Species Act, present on the NTTR, Nellis AFB, and Creech AFB.  The 
Sikes Act authorizes the Secretary of Defense to develop lands for conservation and 
rehabilitation of military reservations.  The Endangered Species Act provides a means whereby 
the ecosystems upon which endangered and threatened species depend may be conserved, and 



to provide a program for the conservation of these species. Currently, NTTR, Nellis AFB, and 
Creech AFB contain habitats for species such as northern shrike, Swainson’s hawk, greater 
short-horned lizard, Gilbert’s skink, rosy boa, round tail ground squirrel, ringtail and other 
species.  There is some baseline data regarding habitat, species abundance, or existing 
conditions.   Additional data is needed for the Air Force use to support or oppose potential 
habitat listings, resulting in the State, federal and other agencies dictating courses of action 
under the Endangered Species Act.  Failure to investigate these resources could result in land 
restrictions impacting the military mission of the NTTR, Nellis AFB, and Creech AFB.   
The purpose of this task is for a NFE to conduct wildlife species at risk surveys on areas on 
the NTTR, Nellis AFB, and Creech AFB determined as suitable habitat.  Areas to be studied 
will be prioritized based on habitat, vegetation types and areas which might be developed in 
the future for military test and training missions.  The NFE will have adequate experience in 
performing wildlife surveys, plant identification, and habitat mapping.  Based on range access 
restrictions and mission training activities, field work will often be required to be conducted 
on weekends and holidays, in addition to normal weekdays. Required field work must be 
completed during biologically accepted activity (breeding, migratory, wintering, nesting, 
blooming,) seasons, based on range access availability. Surveys may be required to be 
conducted outside of the normal seasons if stipulated by various land/wildlife managing 
agencies and as approved by the AFCEC/Nellis ISS and Nellis-Natural Resources Program 
Manager.  

Scope 
The overall purpose of this project is to continue to document species at risk populations and 
seasonal habitat use on the NTTR, Nellis AFB, and Creech AFB, and provide best management 
practices to sustain military air training operations and readiness. The project’s product will be 
the continuation of mapping and updating the NTTR, Nellis AFB, and Creech AFB species at 
risk and populations, habitat use, and seasonal distribution. GIS data such as species 
occurrence, seasonal habitat use, and estimated population densities will be collected and 
entered into the Natural Resources GIS data base.     
NFE personnel must be able to obtain clearance for the NTTR and will be escorted by a 
Government employee at all times while on the range.  All specialized equipment must be 
cleared for use on the range prior to start of the project.   The NFE will use only rental or 
company vehicles, or GOVs as available, or helicopters for use on the range.  No POVs are 
allowed on the range.  Areas for wildlife surveys will be determined based on scheduled 
activities and range access.   
Required photographs will be taken by a Government employee and not released for NFE use 
until after being cleared through the NTTR XPN office. 

Initial Meeting 
Within 30 days of award of this task order, the NFE will schedule an initial project kick off 
meeting with all parties involved (Nellis AFB, AFCEC/Nellis ISS, NFEs, etc) to develop a 
project work schedule to implement the SOW. All deliverables/tasks will be submitted within 
the required timeframes as identified. 



The NFE shall work with the Nellis-Natural Resources Program Manager to establish priority 
areas of survey areas to evaluate, map, monitor, and document species at risk populations and 
seasonal habitat on the NTTR, Nellis AFB, and Creech AFB.  This determination should be 
made based on mission priority, range access, or by habitat priority as determined by the Nellis-
Natural Resources Program Manager.  Due to the NTTR mission and training prioritization 
schedules and access restrictions, implementation of fieldwork activity/schedules may be 
require to be changed, as agreed upon as necessary by the NFE, AFCEC/Nellis ISS, and the 
Nellis-Natural Resources Program Manager.       

Review Existing Data/Fieldwork Preparation    
Review historic species at risk population data, and habitat use on the NTTR, Nellis AFB, and 
Creech AFB.  Utilize existing datasets and GIS layers/aerial imagery to plan out locations for 
fieldwork and coordinate proposed locations with Nellis-Natural Resources Program Manager 
by submitting a proposed schedule for the year.  The schedule shall be updated by the first of 
each month.  Field requests and maps shall be submitted at least 30 days prior to each field 
event for coordination and approval.  
Coordinate with the Nellis-Natural Resources Program Manager  to arrange and prepare for 
supplies, equipment, personnel, transportation, range access information, etc. in preparation 
for field events. Certain equipment and supplies may be checked out from Nellis AFB Natural 
Resources Program Office prior to the field season and returned after the field season is 
completed. 

Fieldwork 
Required field work must be completed during biologically accepted seasons (breeding, 
migratory, wintering, nesting) as delineated for each type of survey listed below, based on 
range access availability. Surveys may be required to be conducted outside of the normal 
seasons if stipulated by various land/wildlife managing agencies and as approved by the Nellis-
Natural Resources Program Manager. Approved survey protocols will be followed where 
possible, while ensuring compliance with Range access/restrictions. Adjustments to the 
protocols will be documented and submitted with data sheets. 
The NFE will conduct live mammal trapping. Each trapping session will be coordinated with 
the Nellis-Natural Resources Program Manager. Trapping sessions on the NTTR will be 
scheduled based on range availability and weather to minimize mortality of trapped animals. 
Trapping protocols and locations will be coordinated and approved by the Nellis-Natural 
Resources Program Manager prior to initial trapping session. 
The NFE will conduct Anabat type recording nights for call detection/analysis. A recording 
night equals one (1) Anabat type device recording for one (1) night. Recordings may be 
conducted from April thru October. Locations of recording will be focused at water sources, 
caves and mines, or targeted habitats as approved by the Nellis-Natural Resources Program 
Manager.  
Surveys will be conducted for specific species as approved by the Nellis-Natural Resources 
Program Manager. This determination should be made based on mission priority, range access, 
or by species priority as determined by the Nellis-Natural Resources Program Manager. 
Seasonal timing, survey protocols, and locations of surveys will be approved on a case my case 



basis. Survey types may include but are not limited to avian point counts, diurnal field surveys, 
night driving/spotlighting surveys, live trapping, call recordings, mist netting, etc. The NFE 
will conduct fieldwork on the NTTR.  All adjustments to the protocols will be documented and 
submitted with data sheets to the Nellis-Natural Resources Program Manager. 
The NFE will set up, maintain and evaluate trail cameras for species specific utilization of 
springs/water sources, or species targeted locations on the NTTR. Locations, orientation, and 
settings will be approved by Nellis-Natural Resources Program Manager  and coordinated with 
the NTTR prior to installation of the cameras, ensuring compliance with Range 
access/restrictions The cameras will be checked at least once every three (3) months, where 
camera cards (and batteries as necessary) will be replaced and camera functionality/orientation 
will be checked.  

Draft/Draft Final/Final Project Reports 
Three (3) copies of a draft project report will be submitted within 60 days of the conclusion of 
the field season. Nellis AFB will coordinate and consolidate Air Force comments/corrections 
on the draft within 30 days. Upon receipt of comments/corrections, on the draft project report, 
3 copies of a final draft project report will be submitted within 30 days for final review. Air 
Force review and comments on the final draft project report will be conducted within 30 days. 
Ten (10) hard copies and ten (10) electronic copies of the final project report will be due within 
30 days upon receipt of Nellis AFB comments on the final draft project report. The reports 
shall be submitted on a staggered schedule with no more than three reports submitted per week.  
If more than three reports are submitted in a week, then additional time will be needed for 
governmental review.  The project report format and contents will be approved during the 
initial project meeting by the Air Force.  The report will include but is not limited to an 
executive summary, site characterization, survey methods, field notes and data sheets, results, 
population trend data where applicable, discussion and management recommendations, and 
military mission implications. Maps and drawings will be provided. All documents shall be 
provided in Microsoft Word and pdf formats. All photographs, data, and original data forms 
will be provided to 99 CES/CEIEA. 
All new findings and data analysis conducted for specific species studied during this project 
will be incorporated into the existing Special Status Species Management Guidelines, a living 
document used by the Nellis-Natural Resources Program Manager for ecosystem management 
of the base and range.   

3.3. MGT, SPECIES, MIGRATORY/NEO-TROPICAL BIRD (RKXF196312) 
Migratory bird migration routes pose a major Bird Aircraft Strike Hazard (BASH) potential to 
military air operations during fall and spring bird migrations. Resident birds and raptors are 
also a BASH concern on the NTTR, Nellis AFB, and Creech AFB.  The NTTR is one of the 
military’s largest air operations training range. Major raptor (birds of prey) migration routes 
are known to traverse Nevada following the mountainous ridge tops in the north/south 
directions. The Goshute Mountain Range (northern Nevada) and Spring Mountain Range 
(southern Nevada) are two known and documented migration routes. The NTTR, Nellis AFB, 
and Creech AFB are located between these two (2) known migration routes.  
The purpose of this task is for the NFE to conduct migratory bird surveys on areas on the 
NTTR, Nellis AFB, and Creech AFB.  The NFE will have adequate experience in working 



with migratory birds in the western United States.  Based on range access restrictions and 
mission training activities, field work will often be required to be conducted on weekends and 
holidays, in addition to normal weekdays. Required field work must be completed during 
biologically accepted activity (breeding, migratory, wintering, nesting, blooming,) seasons, 
based on range access availability. Surveys may be required to be conducted outside of the 
normal seasons if stipulated by various land/wildlife managing agencies and as approved by 
the USACE-PM/COR, AFCEC/Nellis ISS and the Nellis-Natural Resources Program 
Manager.  

Scope 
The overall purpose of this project is to continue to document the migratory bird and raptor 
populations and seasonal habitat use on the NTTR, Nellis AFB, and Creech AFB, and provide 
best management practices to sustain military air training operations, readiness and reduce 
potential BASH issues. These best management practices will provide awareness of habitat 
use for nesting and major migration activities to increase mission training safety. The project’s 
product will be the continuation of mapping and updating the NTTR, Nellis AFB, and Creech 
AFB migratory bird and raptor populations, habitat use, and seasonal distribution. GIS data 
such as bird species occurrence, seasonal habitat use, average species migratory population 
densities,  and known nesting areas will be collected and entered into the Natural Resources 
GIS data base.     
NFE personnel must be able to obtain clearance for NTTR and will be escorted by a 
Government employee/escort at all times while on the range.  All specialized equipment must 
be cleared for use on the range prior to start of the project.   The NFE will use rental or company 
vehicles, or chartered helicopters, and as available GOVs for use on the range.  No POVs are 
allowed on the range.  Areas for surveys will be determined based on scheduled activities and 
range access.   
Required photographs will be taken by a Government employee and not released for NFE use 
until after being cleared through the NTTR XPN office.    

Initial Meeting 
Within 30 days of award of this task order, the NFE will schedule an initial project kick off 
meeting with all parties involved (Nellis AFB, AFCEC/Nellis ISS, NFEs, etc) to develop a 
project work schedule to implement the SOW. All deliverables/tasks will be submitted within 
the required timeframes as identified. 
The NFE shall work with the Nellis-Natural Resources Program Manager to establish priority 
of survey areas to evaluate migratory bird and raptor species populations, habitats, foraging 
and nesting areas, seasonal use and species distribution on the NTTR, Nellis AFB, and Creech 
AFB.  This determination should be made based on areas needed for future training and range 
access. Due to NTTR mission and training prioritization schedules and access restrictions, 
implementation of fieldwork activity/schedules may be require to be changed, as agreed upon 
as necessary by the NFE, the AFCEC/Nellis ISS, and the Nellis-Natural Resources Program 
Manager.       

 



Review Existing Data/Fieldwork Preparation    
The NFE shall review historic migratory bird population data and habitat use on the NTTR, 
Nellis AFB, and Creech AFB.   Utilize existing datasets and GIS layers/aerial imagery to plan 
out locations for fieldwork and coordinate proposed locations with Nellis-Natural Resources 
Program Manager by submitting a proposed schedule for the year.  The schedule shall be 
updated by the first of each month.  Field requests and maps shall be submitted at least 30 days 
prior to each field event for coordination and approval. 
Coordinate with the Nellis-Natural Resources Program Manager to arrange and prepare for 
supplies, equipment, personnel, transportation, range access information, etc. in preparation 
for field events. Certain equipment and supplies may be checked out at Nellis AFB from the 
Natural Resources Program Office prior to the field season and returned after the field season 
is completed. 

Fieldwork 
Required field work must be completed during biologically accepted seasons (breeding, 
migratory, wintering, nesting) as delineated for each type of survey listed below, based on 
range access availability. If optics restrictions are in place, surveys will be cancelled for that 
day and rescheduled. Surveys may be required to be conducted outside of the normal seasons 
if stipulated by various land/wildlife managing agencies and as approved by the Nellis-Natural 
Resources Program Manager. 
The NFE will conduct Great Basin Bird Observatory (GBBO) and raptor nesting surveys on 
the NTTR during the breeding season (South Range: 25 April – 30 June / North Range: 25 
May – 10 July).  Survey protocols from GBBO will be followed where possible, while ensuring 
compliance with Range access/restrictions. Adjustments to the protocols will be documented 
and submitted with data sheets.  
The NFE will conduct stationary point count surveys on the NTTR during the breeding season 
(South Range: 25 April – 30 June / North Range: 25 May – 10 July), fall migration and 
Christmas Bird Count. These surveys can be done after the completion of a GBBO survey in 
the morning hours. Protocol for stationary point count surveys will be provided by the Nellis-
Natural Resources Program Manager during initial meeting. Stationary point counts may be 
conducted at developed waters, springs, seeps, or high quality habitat, as appropriate and based 
on range availability.  
The NFE will conduct raptor driving surveys on the NTTR, twice a year. Raptor driving 
surveys will be conducted on established survey routes on the North range, and surveys will 
be conducted on the South Range on established survey routes. The raptor driving surveys will 
be conducted once in the winter (January – February) timeframe and once in the summer (May-
June) timeframe.  Protocol for raptor driving surveys as well as location of established routes 
will be provided by the Nellis-Natural Resources Program Manager during initial meeting. 
The NFE will conduct stationary point counts on Nellis AFB and Creech AFB, four (4) times 
a year. These stationary surveys will be conducted in February, May, August, and November. 
Protocol for base stationary point count surveys as well as locations of surveys will be provided 
by the Nellis-Natural Resources Program Manager during initial meeting. 

 



Draft/Draft Final/Final Project Reports 
Three (3) copies of a draft project report will be submitted within 60 days of the conclusion of 
the field season. Nellis AFB will coordinate and consolidate Air Force comments/corrections 
on the draft within 30 days. Upon receipt of comments/corrections, on the draft project report, 
3 copies of a final draft project report will be submitted within 30 days for final review. Air 
Force review and comments on the final draft project report will be conducted within 30 days. 
Ten (10) hard copies and ten (10) electronic copies of the final project report will be due within 
30 days upon receipt of Nellis AFB comments on the final draft project report. The reports 
shall be submitted on a staggered schedule with no more than three reports submitted per week.  
If more than three reports are submitted in a week, then additional time will be needed for 
governmental review.  The project report format and contents will be approved during the 
initial project meeting by the Air Force.  The report will include but is not limited to an 
executive summary, site characterization, survey methods, field notes and data sheets, results, 
population trend data where applicable, discussion and management recommendations, and 
military mission implications. Maps and drawings will be provided. All documents shall be 
provided in Microsoft Word and pdf formats. All photographs, data, and original data forms 
will be provided to 99 CES/CEIEA. 

3.4. MGT, SPECIES, CANDIDATE SPECIES (RKXF197314)  
This study will continue the process of surveying the NTTR, Nellis AFB, and Creech AFB for 
populations of wildlife candidate and special status species as authorized under the Sikes Act 
and to determine if there are any rare, sensitive species of concern, threatened or endangered 
species, as defined under the Endangered Species Act, present on the NTTR, Nellis AFB, and 
Creech AFB.  The Sikes Act authorizes the Secretary of Defense to develop lands for 
conservation and rehabilitation of military reservations.  The Endangered Species Act provides 
a means whereby the ecosystems upon which endangered and threatened species depend may 
be conserved, and to provide a program for the conservation of these species. Currently, NTTR, 
Nellis AFB, and Creech AFB contain habitats for species such as sage grouse, pygmy rabbits, 
Gila monster, snowy plover, southwest willow flycatchers, pallid kangaroo mouse, dark 
kangaroo mouse, pallid bat, Townsend’s big eared bat, and other species.  There is some 
baseline data regarding habitat, species abundance, and existing conditions.   Additional data 
is needed for the Air Force use to support or oppose potential habitat listings, resulting in the 
State, federal and other agencies dictating courses of action under the Endangered Species Act.  
Failure to investigate these resources could result in land restrictions impacting the military 
mission of the NTTR, Nellis AFB, and Creech AFB.   
The purpose of this task is for a NFE to conduct candidate or other special status species 
surveys on areas on the NTTR, Nellis AFB, and Creech AFB determined as suitable habitat.  
Areas to be studied will be prioritized based on habitat, vegetation types and areas which might 
be developed in the future for military test and training missions.  The NFE will have adequate 
experience in performing wildlife surveys, plant identification, and habitat mapping.  Based 
on range access restrictions and mission training activities, field work will often be required to 
be conducted on weekends and holidays, in addition to normal weekdays. Required field work 
must be completed during biologically accepted activity (breeding, migratory, wintering, 
nesting, blooming,) seasons, based on range access availability. Surveys may be required to be 
conducted outside of the normal seasons if stipulated by various land/wildlife managing 



agencies and as approved by the AFCEC/Nellis ISS and Nellis-Natural Resources Program 
Manager.  

Scope 
The overall purpose of this project is to continue to document candidate and other special status 
species populations and seasonal habitat use on the NTTR, Nellis AFB, and Creech AFB, and 
provide best management practices to sustain military air training operations and readiness. 
The project’s product will be the continuation of mapping and updating NTTR, Nellis AFB, 
and Creech AFB candidate and special status species and populations, habitat use, and seasonal 
distribution. GIS data such as species occurrence, seasonal habitat use, and estimated 
population densities will be collected and entered into the Natural Resources GIS data base.   
 
All new findings and data analysis conducted for specific species studied during this project 
will be incorporated into the existing Special Status Species Management Guidelines, a living 
document used by the Nellis-Natural Resources Program Manager for ecosystem management 
of the base and range.     
NFE personnel must be able to obtain clearance for NTTR and will be escorted by a 
Government employee at all times while on the range.  All specialized equipment must be 
cleared for use on the range prior to start of the project.   The NFE will use only rental or 
company vehicles, or GOVs as available, or helicopters for use on the range.  No POVs are 
allowed on the range.  Areas for wildlife surveys will be determined based on scheduled 
activities and range access.   
Required photographs will be taken by a Government employee and not released for NFE use 
until after being cleared through the NTTR XPN office. 

Initial Meeting 
Within 30 days of award of this task order, the NFE will schedule an initial project kick off 
meeting with all parties involved (Nellis AFB, AFCEC/Nellis ISS, NFEs, etc) to develop a 
project work schedule to implement the SOW. All deliverables/tasks will be submitted within 
the required timeframes as identified. 
The NFE shall work with the Nellis-Natural Resources Program Manager to establish priority 
areas of survey areas to evaluate, map, monitor, and document candidate or priority species 
populations and seasonal habitat on the NTTR, Nellis AFB, and Creech AFB.  This 
determination should be made based on mission priority, range access, or by habitat priority 
as determined by the Nellis-Natural Resources Program Manager.  Due to NTTR mission and 
training prioritization schedules and access restrictions, implementation of fieldwork 
activity/schedules may be require to be changed, as agreed upon as necessary by the NFE, 
AFCEC/Nellis ISS, and the Nellis-Natural Resources Program Manager.       

 
Review Existing Data/Fieldwork Preparation    
Review historic candidate species population data, and habitat use on the NTTR, Nellis AFB, 
and Creech AFB.  Utilize existing datasets and GIS layers/aerial imagery to plan out locations 



for fieldwork and coordinate proposed locations with Nellis-Natural Resources Program 
Manager by submitting a proposed schedule for the year.  The schedule shall be updated by 
the first of each month.  Field requests and maps shall be submitted at least 30 days prior to 
each field event for coordination and approval.  
Coordinate with the Nellis-Natural Resources Program Manager  to arrange and prepare for 
supplies, equipment, personnel, transportation, range access information, etc. in preparation 
for field events. Certain equipment and supplies may be checked out at Nellis AFB from the 
Natural Resources Program Office prior to the field season and returned after the field season 
is completed. 

Fieldwork 
Required field work must be completed during biologically accepted seasons (breeding, 
migratory, wintering, nesting) as delineated for each type of survey listed below, based on 
range access availability. Surveys may be required to be conducted outside of the normal 
seasons if stipulated by various land/wildlife managing agencies and as approved by the Nellis-
Natural Resources Program Manager. Approved survey protocols will be followed where 
possible, while ensuring compliance with Range access/restrictions. Adjustments to the 
protocols will be documented and submitted with data sheets. 
The NFE will conduct live mammal trapping. Each trapping session will be coordinated with 
the Nellis-Natural Resources Program Manager. Trapping sessions on the NTTR will be 
scheduled based on range availability and weather to minimize mortality of trapped animals. 
Trapping protocols and locations will be coordinated and approved by the Nellis-Natural 
Resources Program Manager prior to initial trapping session. 
The NFE will conduct Anabat type device recording nights for call detection/analysis. A 
recording night equals one (1) Anabat type device recording for one (1) night. Recordings may 
be conducted from April thru October. Locations of recording will be focused at water sources, 
caves and mines, or targeted habitats as approved by the Nellis-Natural Resources Program 
Manager.  
Surveys will be conducted for specific species as approved by the Nellis-Natural Resources 
Program Manager. This determination should be made based on mission priority, range access, 
or by species priority as determined by the Nellis-Natural Resources Program Manager. 
Seasonal timing, survey protocols, and locations of surveys will be approved on a case my case 
basis. Survey types may include but are not limited to avian point counts, diurnal field surveys, 
night driving/spotlighting surveys, live trapping, call recordings, mist netting, etc. The NFE 
will conduct fieldwork on the NTTR.  All adjustments to the protocols will be documented and 
submitted with data sheets to the Nellis-Natural Resources Program Manager. 
The NFE will set up, maintain and evaluate trail cameras for species specific utilization of 
springs/water sources, or species targeted locations on the NTTR. Locations, orientation, and 
settings will be approved by Nellis-Natural Resources Program Manager  and coordinated with 
the NTTR prior to installation of the cameras, ensuring compliance with Range 
access/restrictions The cameras will be checked at least once every three (3) months, where 
camera cards (and batteries as necessary) will be replaced and camera functionality/orientation 
will be checked. Survey protocols will be followed where possible, while ensuring compliance 



with Range access/restrictions. Adjustments to the protocols will be documented and submitted 
with data sheets to the Nellis-Natural Resources Program Manager.  

Draft/Draft Final/Final Project Reports 
Three (3) copies of a draft project report will be submitted within 60 days of the conclusion of 
the field season. Nellis AFB will coordinate and consolidate Air Force comments/corrections 
on the draft within 30 days. Upon receipt of comments/corrections, on the draft project report, 
3 copies of a final draft project report will be submitted within 30 days for final review. Air 
Force review and comments on the final draft project report will be conducted within 30 days. 
Ten (10) hard copies and ten (10) electronic copies of the final project report will be due within 
30 days upon receipt of Nellis AFB comments on the final draft project report. The reports 
shall be submitted on a staggered schedule with no more than three reports submitted per week.  
If more than three reports are submitted in a week, then additional time will be needed for 
governmental review.  The project report format and contents will be approved during the 
initial project meeting by the Air Force.  The report will include but is not limited to an 
executive summary, site characterization, survey methods, field notes and data sheets, results, 
population trend data where applicable, discussion and management recommendations, and 
military mission implications. Maps and drawings will be provided. All documents shall be 
provided in Microsoft Word and pdf formats. All photographs, data, and original data forms 
will be provided to 99 CES/CEIEA. 

3.5. MGT, HABITAT, UNIQUE HABITATS & RARE PLANTS (RKXF197313) 
Currently, Nellis AFB, Creech AFB, and the NTTR contain habitats for species such as 
burrowing owls, pygmy rabbits, bats, southwest willow fly catchers, and other species.  There 
is some baseline data regarding habitat, species abundance, or existing conditions. Additional 
data is needed for the Air Force use to support or oppose potential habitat listings, resulting in 
the State, federal and other agencies dictating courses of action under the Endangered Species 
Act. 
The purpose of this task is for the NFE to conduct unique habitat delineation and rare plant 
surveys on areas on Nellis AFB, Creech AFB, and the NTTR.  The NFE will have adequate 
experience in working with vegetation in the western United States.  Based on range access 
restrictions and mission training activities, field work will often be required to be conducted on 
weekends and holidays, in addition to normal weekdays. Required field work must be 
completed during biologically accepted activity (breeding, migratory, wintering, nesting, 
blooming,) seasons, based on range access availability. Surveys may be required to be 
conducted outside of the normal seasons if stipulated by various land/wildlife managing 
agencies and as approved by the AFCEC/Nellis ISS and Nellis-Natural Resources Program 
Manager.  

Scope 
The overall purpose of this project is to conduct surveys and inventory the unique habitats/rare 
plants on Nellis AFB, Creech AFB, and the NTTR and provide best management practices to 
sustain military air training operations and readiness through ecosystem management. The 
project’s product will be the continuation of mapping unique habitats as well as rare plants and 
updating the Unique Habitat/Rare Plants Management program guidelines with the most current 
data collected/ analyzed during this project. GIS data such as unique habitat designations and 



boundaries, rare plant species population locations and densities, will be collected and entered 
into the Natural Resources GIS data base. 
NFE personnel must be able to obtain clearance for the NTTR and will be escorted by a 
Government employee/escort at all times while on the range.  All specialized equipment must 
be cleared for use on the range prior to start of the project.   The NFE will use rental or company 
vehicles, or helicopters, and as available GOVs for use on the range.  No (POVs are allowed on 
the range.  Areas for surveys will be determined based on scheduled activities and range access.   
Required photographs will be taken by a Government employee and not released for NFE use 
until after being cleared through the NTTR XPN office.    

Initial Meeting 
Within 30 days of award of this task order, the NFE will schedule an initial project kick off 
meeting with all parties involved (Nellis AFB, AFCEC/Nellis ISS, NFEs, etc) to develop a 
project work schedule to implement the SOW. All deliverables/tasks will be submitted within 
the required timeframes as identified. 
The NFE shall work with the Nellis-Natural Resources Program Manager to establish priority 
areas of survey areas to evaluate and map unique habitats and rare plant populations and 
distributions on Nellis AFB, Creech AFB, and the NTTR.  This determination should be made 
based on mission priority, range access, or by habitat priority as determined by the Nellis-
Natural Resources Program Manager.  Due to NTTR mission and training prioritization 
schedules and access restrictions, implementation of fieldwork activity/schedules may be 
require to be changed, as agreed upon as necessary by the NFE, AFCEC/Nellis ISS, and the 
Nellis-Natural Resources Program Manager.       

Review Existing Data/Fieldwork Preparation    
Review historic unique habitats maps and rare plant population data on Nellis AFB, Creech 
AFB, and the NTTR.  Utilize existing datasets and GIS layers/aerial imagery to plan out 
locations for fieldwork and coordinate proposed locations with Nellis-Natural Resources 
Program Manager by submitting a proposed schedule for the year.  The schedule shall be 
updated by the first of each month.  Field requests and maps shall be submitted at least 30 days 
prior to event for coordination and approval.  
Coordinate with the Nellis-Natural Resources Program Manager  to arrange and prepare for 
supplies, equipment, personnel, transportation, range access information, etc. in preparation for 
field events. Certain equipment and supplies may be checked out at Nellis AFB from the Natural 
Resources Program Office prior to the field season and returned after the field season is 
completed. 

Fieldwork 
Required field work must be completed during biologically accepted seasons (breeding, 
migratory, wintering, nesting) as delineated for each type of survey listed below, based on range 
access availability. If optics restrictions are in place, surveys will be cancelled for that day and 
rescheduled. Surveys may be required to be conducted outside of the normal seasons if 
stipulated by various land/wildlife managing agencies and as approved by the AFCEC/Nellis 
ISS and Nellis-Natural Resources Program Manager. 



The NFE will conduct unique habitat delineation and rare plant surveys Nellis AFB, Creech 
AFB, and the NTTR.  Dates for these surveys will be dependent on range access availability.  
The unique habitat delineation and rare plant surveys may require fieldwork utilizing a 
helicopter during surveys on the NTTR. Adjustments to the protocols will be documented and 
submitted with data sheets to the Nellis-Natural Resources Program Manager. 

Draft/Draft Final/Final Project Reports 
Three (3) copies of a draft project report will be submitted within 60 days of the conclusion of 
the field season. Nellis AFB will coordinate and consolidate Air Force comments/corrections 
on the draft within 30 days. Upon receipt of comments/corrections, on the draft project report, 
3 copies of a final draft project report will be submitted within 30 days for final review. Air 
Force review and comments on the final draft project report will be conducted within 30 days. 
Ten (10) hard copies and ten (10) electronic copies of the final project report will be due within 
30 days upon receipt of Nellis AFB comments on the final draft project report. The reports shall 
be submitted on a staggered schedule with no more than three reports submitted per week.  If 
more than three reports are submitted in a week, then additional time will be needed for 
governmental review.  The project report format and contents will be approved during the initial 
project meeting by the Air Force.  The report will include but is not limited to an executive 
summary, site characterization, survey methods, field notes and data sheets, results, population 
trend data where applicable, discussion and management recommendations, and military 
mission implications. Maps and drawings will be provided. All documents shall be provided in 
Microsoft Word and pdf formats. All photographs, data, and original data forms will be 
provided to 99 CES/CEIEA. 
All new findings and data analysis conducted for specific species studied during this project 
will be incorporated into the existing Unique Habitats and Rare Plants Guidelines, a living 
document used by the Nellis-Natural Resources Program Manager for ecosystem management 
of the base and range.  

4. GOVERNMENT FURNISHED INFORMATION AND EQUIPMENT 
 
The Government will not furnish any supplies or manpower in support of this agreement. The 
Government may furnish some sensitive equipment for use during field surveys as available 
and appropriate for specified field work. Sensitive equipment furnished may include GPS, 
binoculars, and digital cameras in an effort to standardize data collected as well as comply with 
sensitive equipment rules/restrictions while on the NTTR. The Government will also supply 
survey protocols and data sheet templates as appropriate for field surveys. The NFE will be 
required to fund helicopters as needed to expedite collection of data using an approved Air 
Force helicopter company for the NTTR.  However, at the convenience of the Government 
lodging and meals may be made available at facilities on the north range complex to NFE 
personnel on a cost reimbursement basis.    

5. DATA COLLECTION AND GIS REQUIREMENTS 
 
Original data sheets will be delivered to the Nellis-Natural Resources Program Manager no 
later than seven (7) days after the completion of each field event. Data sheet format will be 
approved by the Nellis-Natural Resources Program Manager prior to first field event.  



GPS waypoints will be submitted electronically using any Environmental Systems Research 
Institute’s (ESRI) compatible GIS format or Garmin GPS exchange format (.gpx) if NFE 
equipment was used. All Government issued GPS /sensitive equipment will be turned in to the 
Nellis-Natural Resources Program Manager immediately after each field event. GPS waypoint 
files will be provided electronically to the NFE for use in the data analysis.  
All GIS data must be accepted and approved to be compatible by the 99 CES GIS office to 
ensure compliance with AF GIS format. Data for this project will be collected using in 
compliance with Spatial Data Standards for Facilities, Infrastructure, and Environment 
(SDSFIE).  The latest version should be used for data collection.  Maps generated from GIS 
data will be reduced and included in reports.  Data collection will be accurate enough to ensure 
reasonable accuracy on large scale maps.  The collected data will be made available in layers 
as agreed by the NFE and the Nellis-Natural Resources Program Manager.   All GIS information 
and data shall be delivered in the required format.   

6. DELIVERABLES 
6.1 Prior to Field Work  
Within ten (10) business days of the initial meeting, the proposed work schedule for the year 
will be submitted for review/approval to the AFCEC/Nellis ISS and the Nellis-Natural 
Resources Program Manager.  The schedule shall be updated by the first of each month.   

6.2 Field Work Events 
Original data sheets will be delivered to the Nellis-Natural Resources Program Manager no 
later than seven (7) days after the completion of each field event. Data sheet format will be 
approved by the Nellis-Natural Resources Program Manager prior to first field event. 

6.3 Prior to Project Closeout 
The NFE shall provide all draft/draft final/final reports as identified. All reports and information 
collected shall not be released to the public unless permission is obtained in advance from the 
AFCEC/Nellis ISS, and the Nellis-Natural Resources Program Manager.  All GIS data must be 
reviewed and approved by 99 CES GIS office to ensure compliance with AF GIS compatibility. 

6.4 Progress Reports  
Progress reports shall submitted to the USACE Project Manager and AFCEC POC quarterly 
via electronic mail no later than the 10th calendar day following the end of the reporting 
period.  Invoices for partial payment shall be submitted to coincide with receipt of the 
quarterly progress reports. No partial payment will be approved unless the government has 
received all progress reports which are due. 

 
7.  PERIOD OF PERFORMANCE  

 
The period of performance is 18 months from date of award. 

 
8.  POINTS OF CONTACT  

8.1 The USACE GOTR and POC for Project Management is Ms. Charis Cooper. Cooperative 
agreement questions should be addressed to the Grants Officer, Mr. Olen Northern.  
Correspondence should be addressed as follows: 



 
Charis Cooper 
U.S. Army Corps of Engineers 
Environment & Special Projects Branch 
ATTN: CEPOA-EC-EE 
P.O. Box 6898 
JBER, AK 99506-0898 
Phone: 907-753-5692 
Email:  Charis.A.Cooper@usace.army.mil 
 
Olen Northern 
U.S. Army Corps of Engineers 
Contracting Division   
ATTN: CEPOA-CT 
P.O. Box 6898 
JBER, AK 99506-0898 
Phone: (907) 753-2525 
Email: Olen.R.Northern@usace.army.mil 

 
8.2 The Air Force POC is:  

Stephanie McCary 
AFCEC/CZOW – Nellis ISS 
(702) 652-9865  
stephanie.mccary@us.af.mil 
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Proposal Submission Evaluation Criteria and Basis of Award 
NATURAL RESOURCES SUPPORT, NELLIS AIR FORCE BASE (NAFB) 

CESU 
 

The Government will evaluate technical proposals in accordance with the criteria described herein and 
award a Cooperative Agreement task order to the responsible grantee whose proposal is determined to 
represent the best overall value to the Government.  The Government will not award a Cooperative 
Agreement to a grantee whose proposal contains a deficiency.  
 
The evaluation factors for this action are: 

 
Factor 1, 40%:  Experience (most important factor) 
Factor 2, 35%:  Technical Approach (2nd most important factor)  
Factor 3, 25%:  Cost (3rd most important factor) 
 

The Government will assign an adjective rating of Outstanding, Good, Acceptable, Marginal, or 
Unacceptable to each technical factor which reflects the Government's confidence in each offeror's 
ability, as demonstrated in its proposal, to perform the requirements stated in the grant. The ratings 
shall be assigned, using the following criteria, which incorporate a proposal risk assessment: 

 
Weight Adjectival 

Rating 
 

Description 
4 Outstanding Proposal indicates an exceptional approach and understanding of the 

requirements and contains multiple strengths. 

3 Good Proposal indicates a thorough approach and understanding of the 
requirements and contains at least one strength. 

2 Acceptable Proposal indicates an adequate approach and understanding of the 
requirements. 

1 Marginal Proposal has not demonstrated an adequate approach and understanding 
of the requirements or contains an element of risk. 

0 Unacceptable Proposal does not meet requirements of the solicitation and, thus, contains 
one or more deficiencies and is unawardable. 

 
 

  



PROPOSAL AND SELECTION CRITERIA 
 
The Cooperator shall be evaluated in accordance with the selection criteria below. The selection 
criteria are listed in descending order of importance.  

 
Factor 1 Experience 

 
The Cooperator shall demonstrate prior project experience relevant to the attached SOW, 
completed within 5 years of the RFP, and other qualifications and technical competence in all of 
the following areas:  

 
(1) Experience supporting DoD natural resource programs, understanding conservation elements 
necessary to monitor, manage, protect, and conserve training areas and range facilities for optimal 
management of public lands under military control. 
 
(2) Scientists capable of performing studies/surveys/mitigation/monitoring for wetlands, 
endangered species, migratory birds, wildlife habitat, and rare plants. 
 
(3) Planning and managing time critical work, performing studies, projects or plans in accordance 
with applicable guidance and regulations  
  
(4) Experience writing documents and coordinating material from multiple multi-disciplinary 
subject matter experts into consolidated, concise documents. 
 
(5) Experience coordinating GIS natural resource data such as wetlands, threatened and endangered 
species, migratory birds, and other applicable data. 

 
The Cooperator shall provide examples of up to four (4) past projects of similar size, scope and 
complexity that best demonstrate the above qualifications. Submit projects that are at least 25% 
complete or were completed within the past five (5) years.  The example project summaries shall be 
limited to one (1) page each. The example project summaries shall identify:  
 

• Title/Subject 
• Location  
• Duration  
• Brief description  
• Roles and work self-performed 
• Date project began and if completed 
• Complexities or key accomplishments 
• Client contact information 

 
The Government will utilize the example project summaries to evaluate the capability and experience 
as a basis for comparing offerors to determine best value.  
 
Factor 2 Technical Approach 

 
The Cooperator shall provide a brief narrative of their technical approach and a milestone schedule.  The 
narrative shall be no more than 2 pages per main task and must include: 



• A discussion of the technical approach to accomplish the performance work statement 
requirements, detailing number of hours anticipated to complete the project deliverables. 

• A discussion of the quality assurance, quality control, and other technical activities that will be 
implemented to ensure that quality data are collected to support project data quality objectives 

• A discussion of applicable regulatory requirements and how project requirements will be 
implemented. 

• A discussion of all assumptions. 
 
The Cooperator shall also provide an organizational chart with the proposed project team with defined 
roles, responsibilities, and lines of communication for all key personnel and sub-cooperators.   
 
The evaluation standard has been met when the Cooperator demonstrates an understanding of the work 
that adequately addresses the task order requirements.  The inclusion of numerous assumptions that 
significantly “assume away” Cooperator risk with regard to major issues or problems that may be 
encountered on the project will be considered unacceptable.  

Factor 3 Cost 
 
Provide proposed cost to the government.  Allowable costs incurred by institutions of higher education 
is determined in accordance with the provision of OMB Circular A-21, "Cost Principles for 
Educational Institutions," ONR negotiated rates, and institutional policies. OMB’s cost principles are 
contained in 2 CFR 200.400-.475 et seq. 
 
Cost is considered less important than non-cost factors and will be evaluated for fairness and 
reasonableness per FAR 15.402 and OMB cost principles. If more than one proposal are rated as 
having equal non-cost factors, the lowest cost tender of the proposals received would be granted as the 
preferred tender unless there are extraordinary reasons for not doing so.  
 
 



Compete POA-CESU-19-01 
Natural Resources Support,  
Nellis Air Force Base NV. 

Project Past Performance  
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Nellis Air Force Base, NV. 

  
Lease vs. Buy Evaluation Factors 

The NFE shall provide a cost analysis for Lease vs. Buy factors.  The following factors 
shall be considered at a minimum, and shall contain numerical values where applicable. 

Factors Lease Buy 
Estimated Period of Use/Extent of 
Use   

Financial Advantages   

Cumulative Rental Payments for 
Estimated Time Period   

Transportation and Installation 
Costs   

Maintenance & Other Service Costs   

Potential Obsolecense of equipment 
due to imminent technological 
improvements   

Availability of Purchase Options   

Potential for Use by other Agencies 
after preliminary use has ended   

Trade-in or Salvage Value   

Imputed Interest   

Can the equipment be serviced by 
the government or other sources if it 
is purchased?   

Total Cost:   
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Cumulative Rental Payments for 
Estimated Time Period   

Transportation and Installation 
Costs   

Maintenance & Other Service Costs   
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Trade-in or Salvage Value   

Imputed Interest   

Can the equipment be serviced by 
the government or other sources if it 
is purchased?   

Total Cost:   

 


	Funding Agency
	SOW CESU_NELLIS NR SPT
	3.  MAJOR REQUIREMENTS AND TASKS
	3.1. MONITOR WETLANDS (RKXF197312)
	Scope
	Initial Meeting
	Review Existing Data/Fieldwork Preparation
	Fieldwork
	Draft/Draft Final/Final Project Reports

	3.2. MGT, SPECIES, SPECIES AT RISK (RKXF196314)
	3.3. MGT, SPECIES, MIGRATORY/NEO-TROPICAL BIRD (RKXF196312)
	3.4. MGT, SPECIES, CANDIDATE SPECIES (RKXF197314)
	3.5. MGT, HABITAT, UNIQUE HABITATS & RARE PLANTS (RKXF197313)

	4. GOVERNMENT FURNISHED INFORMATION AND EQUIPMENT
	7.  PERIOD OF PERFORMANCE
	The period of performance is 18 months from date of award.

	NellisAFB_NatRes_EvalCriteria
	Past Performance Template
	Lease vs. Buy Factors

