


Perazzo Meadows

Upper 
Terrace
(Phase IV)

Middle Meadow
(Phase II)

Lower Meadow
(Phase III)

Upper Meadow
(Phase I)

Planning – design, NEPA, layout 2003-
2008
Upper Meadow  implementation 2009
Middle Meadow implementation 2010
Lower Meadow

2112?
Upper Terrace

Restoration 
Schedule





DaviesDavies--MerrilMerril Watershed Watershed 
Improvement SitesImprovement Sites




